Milton Park Local Development Order

Milton Park Local Development Order Programme																														
27	,	3 10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11 18	25	2	9	16	23	30
Activity Name		lus	2012						l		Aug2011	2	-			+2012		-		Oct2012		· · · · ·		Nev2012	└──── <u></u> └─					
Activity Name		Jun	2012			Ji	ul2012	1		1	Aug2012	<u>د</u>		1	Sep	ot2012	1		1	Oct2012	1	<u> </u>		Nov2012	,		1	Dec2012		_
27	,	3 10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11 18	25	2	9	16	23	30
Fortnightly progress meetings						∇		∇																						
Ctatutany atalyahaldan meating						v		v		V		v		v	Mee	ting to agree	1	v												
															(ting to agree traft LDO														
Technical work (original) (excluding	E		Teo	chnical work (o	original) (excluding	g ecology an	nd traffic)										ſ													
ecology and traffic)			-				••_																							
Technical work (revised (excluding								Telchnical wo	rk (revised (e	xcluding ecolo	ogy and traffic	:)																		
ecology and traffic)			_																											
Ecology surveys					+ +																									
Traffic modelling final report												L																		
(OCC/Halcrow)															<u> </u>															
Drafting LDO, agree parameters and conditions																														
EIA Screening consultation (minimum 3													•																	
weeks)																														
Draft screening opinion for legal															- t															
consultation																														
0 EIA Screening Opinion																7														
1 LDO First complete draft																														
2 Negotiation of Heads of Terms												1	1		+															
3 Deadline to agree Heads of Terms			-	-						-		<u> </u>	+	+		+ +				+		+ +								+
					+									+		+			_	+						—	┼──╄			┝──┤
4 Legal consultation on draft LDO														<u> </u>		+		ļ				ļ				L				↓
5 Draft LDO to DCLG for comment																														
Informal consultation period (including																														
parishes, key stakeholder meeting and		1											1																	
6 consultation event at Milton Park)																														
Preparation of informal consistation event:													<u> </u>		t t	+				1										
invitations, boards, leaflet, room booking										•																				
Deadline for press advert submission to																														
advert informal consultation (Fri, 17 Aug)			_	_							V																			
Advertisment of informal consultation																														
(newspaper, letters, websites)										Info	 rmal consult	ation overt		-																
Informal consultation event at Milton Park											5 Septe	mber																		
1 Final draft for consultation													T																	
Preparation of administration for																														
2 consultation (agree newspaper																														
advertisement, website content etc)			_	_	_																									
3 Deadline for Cabinet briefing report (Fri, 7 Sep)												1		┿━┝▼	7															
4 Cabinet briefing																Cabinet b 14 Septe	riefing:													
Deadline for Cabinet report (Fri, 28 Sep) +					-											14 Septe	ember													
publication of LDO and all supporting																														
documents																														
Cabinet Committee approve draft LDO																					-									
⁶ for consultation																														
7 Day call-in period																														
B Print consultation documents																														
Deadline for press advert to Herald																														
papers (Fri, 19 Oct)																														
Advert in Hearld papers is published																											T			
(Weds 24 Oct)			_	_	+ +													ļ			╞╁╴╌┡					<u> </u>				<u> </u>
Formal consultation (28 days minimum from date of newspaper advert)																					┻──┺	<u> </u>			Form	imum 28 c	tation: davs			
(assuming not EIA)																											uyo			
Minor amendments following consultation					+ +								+	1		1				+										
² responses																														
Agree final draft for adoption (2 weeks																														
³ after end of consultation)			_	_																										
4 Finalise legal agreement																														
5 Deadline for legal agreement to be signed																									🕇		T			
Deadline for Cabinet briefing report (Fri,																														
1 6 Nov)			_	_																			Cohinet	Briefing:						
7 Cabinet Brieifng																							23	Briefing:						
B Deadline for Cabinet report (Fri, 30	T																													
November)			_	_																					↓					4
Cabinet Committee recommend LDO for																												Cabinet Meeti Recommend		
⁹ adoption																														
Deadline for Full Council report (Wed, 5																				-										
Dec)			_																								┼╻╴╟			-
Full Council resolution to Adopt (target																												Full Cour	ncil 12 Dec	ή
¹ committee meeting)																												Resolutio	on to adopt	
2 Refer to Secretary of State (21 days)																														
-																									-					Y.
27	'	3 10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11 18	25	2	9	16	23	30
							ı I								-	1				1		·								1