GROWTH DEAL SCHEMES	Current Status / Stage	Date of Planning Submission	Planning approva date or due date		Procurement Contract Signed	Land assembly/acquired	Appoint Contractor	Date of projected construction start	Construction completion/off site	Accelerated Housing Forecast (current)
A361 Bloxham Rd to A4260 Oxford Rd Link Rd	Completed	Complete	Complete	Complete		Complete	Complete		Complete	0
A4095 Underbridge NW Bicester Howes Lane / Lords Lane	Completed	Complete	Complete	Complete		Complete	Complete		Complete	0
Access to Headington	Completed	Complete	Complete	Complete		Complete	Complete		Complete	43
Botley Road Corridor	Completed	Complete	Complete	Complete		Complete	Complete		Complete	40
Connecting Oxford /SE Corridors	Completed	Complete	Complete	Complete		Complete	Complete		Complete	20
Oxford Citywide Cycle and Pedestrian Routes	Completed	Complete	Complete	Complete		Complete	Complete		Complete	47
A40 Minster Lovell West Facing Slips/Access to Carterton	Stage 0 - Options Appraisal	n/a	n/a	n/a	n/a	n/a	n/a		n/a	589
A4074 Golden Balls Roundabout Junction (A4074/B4015)	Stage 0 - Options Appraisal	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	195
Cowley Branch Line	Stage 0 - Options Appraisal	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3
Didcot Central Corridor & Jubilee Way Roundabout	Stage 0 - Options Appraisal	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	329
Milton Enterprise Pedestrian and Cycle Bridge	Stage 2 - Design & Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	133
A4095 Realignment NW Bicester Howes Lane / Lords LaneRoad	Stage 1 - Feasibility	Development only	Development only	Development only	Development only	Development only	Development only		Development only	0
Access to Banbury (A422 Hennef Way, Banbury)	Stage 1 - Feasibility	Development only	Development only	Development only	Development only	Development only	Development only		Development only	163
Banbury Rd Improvements (Banbury Road Corridor)	Stage 1 - Feasibility	Development only	Development only	Development only	Development only	Development only	Development only		Development only	10
Frilford Junction	Stage 1 - Feasibility	Development only	Development only	Development only	Development only	Development only	Development only		Development only	604
Woodstock Road Corridor	Stage 2 - Design & Procurement	n/a	n/a	n/a	n/a	n/a	n/a	Aug-24	Mar-25	50
A4130 Steventon Lights	Stage 2 - Design & Procurement	n/a	n/a	Mar-24	Sep-23	n/a	Sep-23	Mar-24	Mar-25	340
A40 Access to Witney at Shores Green	Stage 2 - Design & Procurement	Apr-22	Jun-23	Dec-24	Feb-24	Jul-24	Jun-24	Sep-24	Dec-25	1,507
Former RAF Upper Heyford M40 J10 Improvements	Stage 2 - Design & Procurement	n/a	n/a	Feb-24	Aug-23	n/a	Aug-23	May-24	Jan-25	451
Oxpens to Osney Mead Cycling and Pedestrian Bridge	Stage 2 - Design & Procurement	Sep-23	Jan-24	Apr-24	-	n/a	Apr-23	May-24	May-25	109
Tramway Road Banbury	Stage 2 - Design & Procurement	Apr-22	Oct-22	Dec-23	Feb-21	Nov-23	Nov-23	Apr-24	Mar-25	153
Watlington Edge Road	Stage 2 - Design & Procurement	Sep-23	Mar-24	Mar-24	Mar-22	Jan-24	Oct-23	Jul-24	Mar-25	299
A4095 - B4100 Banbury Road Roundabout Improvements NW Bice:	ste Stage 3 - Construction	Jun-21	Nov-21	Jan-24	Dec-23	Jan-24	Dec-23	Feb-24	Feb-25	0
A40 Science Transit	Stage 3 - Construction	May-19	Apr-21	Jul-22	Aug-20	Jan-17		Aug-22	May-24	325
Benson Relief Road	Stage 3 - Construction	Sep-21	Jan-22	Sep-23	Feb-22	May-23		Jan-24	Oct-24	428
NOC Cassington -A4260 and A44 Corridor Improvements	Stage 3 - Construction	n/a	n/a	Mar-22	Feb-22	n/a	Feb-22	Jan-23	Nov-23	337
North Oxford Corridors - Kidlington	Stage 3 - Construction	n/a	n/a	Jun-23	Jul-21	n/a	Oct-23	Jan-24	Jun-24	106
Shrivenham New School	Stage 3 - Construction	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27
Wantage Eastern Link Road	Stage 3 - Construction	Aug-13	Jul-15	Oct-23	Dec-21	n/a	Jul-22	Oct-23	Jul-24	1,140
A34 Lodge Hill	Stage 2 – Design & Procurement	Oct-22	Sep-23	Jul-24	Dec-23	n/a	Jan-24	Jul-24	Jul-26	653
Central Oxfordshire Movement and Place Framework	Stage 1 - Feasibility	Development only	Development only	Development only	Development only	Development only	Development only		Development only	11
	, , , , , , , , , , , , , , , , , , , ,									8,112