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Executive Summary and Purpose:
The purpose of this report is to update the Growth Board on the 2020/21 financial
position at the end of Quarter 1 for the Oxfordshire Housing and Growth Deal.
The report covers the three grant funding streams:
 Infrastructure programme
 Affordable Housing programme
 Growth Deal Capacity Fund
The report is prepared by the Director of Finance for Oxfordshire County Council
in the capacity of Section 151 Officer of the Accountable Body for the Oxfordshire
Housing and Growth Deal and gives assurance over the grant funding and
expenditure.
The fourth strand of the Deal, Productivity is reported through the OXLEP Board
under separate arrangements
Recommendation: That the Growth Board notes the 2020/21 Quarter 1 financial
report.
Appendices:
Annex 1 – Affordable Housing Programme
Annex 2 – Capacity Fund
1.0

Introduction

1.1

This report sets out the financial position for Quarter 1 2020/21 of the following
three stands of the Oxfordshire Housing and Growth Deal and associated
funding streams from Homes England (HE):




Infrastructure Programme.
Affordable Housing Programme.
Growth Deal Capacity Fund.
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1.2

This report is prepared by the Director of Finance for Oxfordshire County
Council (the County Council) in the capacity of Section 151 Officer of the
Accountable Body for the Oxfordshire Housing and Growth Deal and gives
assurance over the grant funding and expenditure.

1.3

Funding for the fourth strand of the deal Productivity Programme is managed
by the Oxfordshire Local Enterprise Partnership (OxLEP) and financial
performance is reported independently to the Growth Board.

2.0

Oxfordshire Housing and Growth Deal Fund Financial Governance

2.1

In accordance with the Oxfordshire Housing and Growth Deal Delivery Plan,
the County Council is the accountable body for the financial management of the
three key financial streams. A quarterly report is provided to the Growth Board.
Responsibility for the management of each financial stream is held by the
programme lead.

2.2

As the Accountable Body, the County Council is responsible for ensuring that:
 Funding is received from Government.
 Recommendations to the Growth Board on schemes to be funded are in
accordance with the grant conditions.
 Regular monitoring reports are provided to the Growth Board.

2.3

The County Council also holds the risk should Government require funding to
be repaid if it is unspent or deemed to have been misused.

3.0

Financial Summary Quarter 1 2020/21

3.1

Infrastructure Fund

3.1.1 The Infrastructure Fund is a fund of £150.0m. The grant funding is paid in five
equal annual instalments of £30.0m to the Accountable Body. 2020/21 is the
third year of the Infrastructure Fund Programme.
3.1.2 The total spend reported for Q1 2020/21 is £2.3m.
3.1.3 Work is ongoing to profile and programme the delivery of schemes in the final
three years of the Infrastructure Fund Programme from 2020/21 to 2022/23.
Where possible, the County Council will continue to use its freedoms and
flexibilities to ensure that funding is available to support the delivery profile of
the programme, including potentially making funding available to support the
completion of schemes beyond 2022/23.
3.1.4 On 23 July a meeting was held between Growth Deal officers and
representatives from Homes England and the Ministry of Housing,
Communities and Local Government (MHCLG) to explore options to extend
some of the deadlines to more accurately and realistically reflect a true delivery
timeframe, taking into account that some of the challenges in delivering the deal
within the original timeframe have been exacerbated by Covid-19. It was
agreed that extensions to schemes need to be considered on a scheme by

scheme and site-specific basis as part of an agreed, open and transparent
comprehensive programme.
3.2

Affordable Housing Fund

3.2.1 The Affordable Housing Fund is a fund of up to £60.0m available over the first
three years of the growth deal from 2018/19 to 2020/21 of which £14.3m has
been claimed in the first two years. Following the meeting with Homes England
and MHCLG on 23 July 2020, an agreement in principle has been reached to
extend the programme into a fourth year. The remaining funding has now been
reprofiled over 2020/21 and 2021/22. The projected number of affordable
homes has also been reprofiled to reflect the change to the programme.
3.2.2 The reprofiled Affordable Housing Programme detail is set out in Annex 3. The
actual funding claimed is agreed with Homes England at the end of each
financial year based on the number of affordable housing units that are in
contract to be delivered.
3.2.3 A summary of revised profile for 2020/21 is set out in the following table:
District Council

Cherwell District Council
Oxford City Council
South Oxfordshire District Council
Vale of White Horse District Council
West Oxfordshire District Council
Total
3.3

Grant
Claim
£m
2.0
4.7
0.0
2.9
6.0
15.6

Affordable
Housing
Units
No.
51
109
0
80
139
379

Growth Deal Capacity Fund

3.3.1 The Growth Deal Capacity Fund is a fund of £5.0m. The grant has been paid
to the County Council in three instalments. The first instalment of £0.5m was
paid in 2017/18, followed by an instalment of £2.5m in 2018/19 and £2.0m in
2019/20.
3.3.2 The funding is available to be used over the life of the programme which was
originally planned to run from 2017/18 to 2022/23. At year end, funding that
has not been spent is carried forward through the County Council’s Earmarked
Reserves. At the beginning of 2020/21, £2.412m is held in reserve to support
the remainder of the programme. The budget is split into three elements:




Housing Delivery: Staff costs for the core Housing and Growth Deal team.
Delivery of the Oxfordshire Joint Statutory Spatial Plan including staff
costs.
Feasibility: costs of feasibility works including Rail Connectivity Study and
Oxfordshire Infrastructure Strategy (OxIS) refresh.

3.3.3 Annex 2 sets out the actual spend to 2019/20 and the forecast spend for the
remaining programme. In light of the potential extension of the Affordable
Housing programme and an extension to the JSSP development, the future
profile of spend is currently under review. An update will be provided in the
Quarter 2 report.
3.3.4 For the Quarter 1 of 2020/21, total spend of £0.3m is reported against a forecast
spend for the full year of £1.7m. A summary of actual spend is detailed in the
table below:

Quarter 1
Spend
£m

2020/21
Forecast
Outturn
£m

Percentage
spent

Housing Delivery
Oxfordshire Joint Statutory Spatial Plan
Feasibility

0.1
0.2
0.0

0.5
0.9
0.3

20%
22%
0%

Total Expenditure

0.3

1.7

17%

.
4.0

Risk Management

4.1

The financial performance of the Oxfordshire Housing and Growth Deal Grant
funding streams is closely monitored by the Growth Deal Programme Board.
This will ensure that forecast spend of the Growth Deal period is accurate,
based on the knowledge of the programme plans, and actual spend is reported,
based on a monthly review of all transactional activity and balanced to the
County Council financial systems.

4.2

Any risk identified to the Oxfordshire Housing and Growth Deal Funding
streams will be reported to the Growth Deal Programme Board for review and
appropriate mitigation action will be agreed. Any strategic risk to the overall
programme will be reported to the Growth Board.

5.0

Conclusion

5.1

This report sets out the spend against the Oxfordshire Housing and Growth
Deal funding streams for Quarter 1 2020/21.

5.2

The Growth Board is asked to note the 2020/21 Quarter 1 financial report.
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