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Executive Summary and Purpose:
The purpose of this report is to update the Growth Board on progress at Quarter
two, Year 3 (2020/21) with the Oxfordshire Housing and Growth Deal (the Deal).
The report provides a summary of the following two strands of the Deal.
 Housing from Infrastructure Programme
 Affordable Housing programme
This report also contains a summary of the current governance position.
The third strand of the Deal- OxPlan 2050 is the subject of a separate report to the
Board today, whilst the reporting of the fourth strand of the Deal, Productivity is
through the OXLEP Board under separate arrangements.
Finally, Oxfordshire County Council, as the Accountable Body report
a separate assurance statement, detailing the financial position of the Growth Deal
elsewhere on this agenda
Recommendation:
That the Growth Board notes the progress as at Quarter 2, 2020/21 towards the
Housing and Growth Deal.
Appendices: None

BACKGROUND- AN AGREED EXTENSION TO THE DEAL
1) The Board will recall that officers reported at the last meeting on ongoing
discussions with Government over potential changes to the terms of the Deal,
recognising the historic delivery issues we had highlighted previously and the
impact of the COVID pandemic.
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2) Government recognised these challenges and agreed in principle with
Oxfordshire on a set of amendments to the terms of the Deal to ensure that the
investment of money time and energy by both parties would bear fruit where at
all possible. The amendments agreed reported to the last meeting are:


An agreement to extend the infrastructure programme by up to two yearswhere delays to delivery mean the scheme will not complete within 5
years- agreement to be a scheme by scheme basis.,



Agreement that the value of the Deal to aid market recovery should be
maximised and that we could agree a wider set of infrastructure priorities
for the Deal, without losing the focus upon housing delivery being
consequent upon the infrastructure investment.



Agreement to extend the current three-year affordable housing
programme to a fourth year to reflect the delays caused by the COVID
pandemic- with additional flexibility into a 5th year to allow for schemes to
be completed- on a scheme by scheme basis.



Agreement that Oxfordshire will have flexibility to exceed the current
affordable housing grant rates where circumstances require it, within the
overall targets agreed in the Deal and subject to an agreed value for
money Framework.



Agreement that Government would consider extensions of timelines to
the Oxfordshire Plan 2050 to ensure delivery but would require the
rationale for this and not an open-ended period for delivery- due to the
knock-on consequences to further Plan-making.



Agreement to the need for further joint work to ensure that the OxPlan
2050 would have the opportunity to perform well in Examination.

3) Officers reported to the last Board however that, in agreeing to these revised
Oxfordshire Plan proposals Government advised that the planning flexibilities
granted to Oxfordshire to deliver the 2050 Plan were enshrined in a ministerial
statement and consequently, whilst needing to align where possible to a
revised timetable, flexing these presented a challenge and was not likely to be
supported.
4) The next step agreed with Government was a set of detailed submissions setting
out what the positive impact of these extensions and flexibilities would be.
Accordingly, we have submitted the required data and at the time of writing this
report anticipate a meeting with MHCLG in early November to sign off the
changes. Officers will provide a verbal update at the Board meeting.

HOMES FROM INFRASTRUCTURE PROGRAMME
5) The Growth Board are aware that the Homes from Infrastructure Programme
(HfI) is a £150m investment in strategic infrastructure to support the
acceleration of already planned housing in Oxfordshire over a five-year period
from 2018/19 to 2022/23. The infrastructure projects include road, rail, cycle
routes and footpaths, as well as social infrastructure such as schools.
6) The HfI programme has two aspects.



Firstly, the commitment to spend £30 million per annum on named
infrastructure projects that have been identified as accelerators for
planned housing growth in Oxfordshire.
Secondly that this expenditure will then accelerate 6,549 planned homes
that might not otherwise have come forward at this pace.

Infrastructure
7) The Growth Board will recall that at the last meeting it endorsed a revised
delivery programme for the Infrastructure workstream. This revised workstream
forms part of our detailed submission to government mentioned in paragraph 4
8) Officers are now working on delivering to this new timetable and developing
detailed risk assessed summaries of each scheme as a basis for continuing
performance management. Ongoing detailed reporting of this will be to the
Infrastructure Subgroup.
9) The revised delivery trajectory has an impact upon the related commitment to
spend £30 million per year over 5 years. Officers have previously advised the
Board that this profile is not a realistic interpretation of infrastructure spend
which is always backloaded due to the bulk of spend being on delivery.
10)Officers are establishing this revised spend profile for submission and
agreement with Homes England/MHCLG.
Risk Management
11)Officers have identified the following risks to the infrastructure programme:
 The backloading of the infrastructure programme, an issue compounded
by the pandemic that has led to concerns that some schemes may fall
outside of the 5-year timeframe of the Deal. Consequently, as advised
Government has recognised this issue and have signalled that they will
allow certain infrastructure schemes to continue beyond the current 5
years of the Deal- approved on a scheme by scheme basis.
 The consequent backloading of the spend trajectory for the programme
when compared to the commitment to spend £30 million per year over
the life of the programme.
 Managing the impact of the infrastructure programme upon the
Oxfordshire road network- recognising that there are other significant
infrastructure investment programmes in the same timeframe.



Potential delays due to the need for some schemes to acquire land
through adversarial routes such as compulsory purchase.
Reliance on third parties (developers / network rail etc) for delivery.
The continuing impact of the COVID pandemic, for example further
delays to schemes caused by current and future restrictions, COVID
safe work practices restricting productivity, interruptions to supply and
labour chains and the wish of contracts to be renegotiated by
infrastructure providers to reflect their new operating environment.




12)Officers have developed risk registers for each infrastructure scheme, and
report these and any appropriate mitigations to the Programme Board to ensure
that risks are managed.
Delivering Housing from Infrastructure
13)In the last report to the Board we advised that we had completed a year-end
review of HFI the completions data for the second year of the Deal.
14)Subsequent to this and following the endorsement of the revised infrastructure
programme officers examined and updated this trajectory with a focus upon
completing our understanding of how both the review and the COVID pandemic
have impacted it. The headlines of this review are:



The infrastructure review had a small but positive impact upon the
trajectory, increasing the number of accelerated homes by 199
The effects of COVID and the consequent delays to housing schemes
has been material, reducing the overall trajectory- including the
increase above- by 1215.

15)Accordingly, the revised trajectory for accelerated homes is as follows:

16)The Board will note that the trajectory has slightly reduced since we last
reported to the Board and although remaining just above target, is now below
the 6549 homes target, when we apply the 20% optimism bias to the expected
delivery in the remaining years of the programme.

17)Looking at the overall housing delivery trajectory for the Growth Deal period,
the graph below offers the position.

18)In My last report officers advised that they expected that the effect of the
COVID pandemic would be to delay housing completions and consequently
materially reduce the total number of homes accelerated in the Deal, as this
was a time limited programme. The completed trajectories from the partners
demonstrate that this is the case in all districts except Oxford where delivery
intentions remain robust.
19)This impact of COVID upon our housing acceleration targets will not be a
surprise to the Board, reflecting as it does the national position. It is the key
reason why government have agreed in principle to an additional period of up
to two years for the completion of the infrastructure- recognising that additional
time will be needed to allow the full benefits of the infrastructure investment
upon housing acceleration to be realised.
Risk Management
20)The delivery plans contain the following risks, identified as the key to the
delivery of homes:





The pace of infrastructure delivery now heavily influenced by COVID.
Particularly that identified as crucial to the acceleration of homes and the
consequent impact on the pace of related housing development.
The slowdown of housing sites caused by COVID
The speed of resolution of any planning issues needed to unblock sites,
this has been delayed by COVID although the impact was short term.
Potential impact of external market factors and the health of the
economy- for example, the stamp duty holiday has had a positive effect
upon demand for housing.

21)Officers plan to continue ongoing analysis of the above risks ensure a
comprehensive understanding and to plan mitigation activities.

AFFORDABLE HOUSING PROGRAMME (OAHP)
22)In our last report to the Board officers advised that the Affordable Housing
Programme (OAHP) has also been affected by the COVID crisis with all
development sites closing as a result of the pandemic and that recognising the
last-minute impact upon the year two programme, government agreed to pay
the grant for the full programme of 192 units and asked the accountable body to
hold this money until the district partners reported that schemes had achieved
the relevant contractual milestone.
23)Officers can report that all but one of the delayed year two schemes has
reached the required milestone to draw down funding and the final scheme is at
contract stage and will complete imminently.
24)The pandemic has also had a consequent impact upon the year three
programme materially reducing it to 275 units. This is because 490 units have
slipped to the fourth year. Of this revised year three programme a total of 105
units have already secured the contractual milestone required
25)The full revised programme, including the fourth year presents a healthier
picture. Partners now anticipate being able to deliver both the budget and
numeric targets agreed in the Growth Deal by drawing upon a proposed
programme of 1410 units, bolstered by a contingency programme, from which
we can draw should schemes fail to materialise as anticipated that totals 521
units
26) Financial challenges to this programme remain, but these have been offset by
the ability to flex grant and the addition of local top up grant. The current
programme agreed with partners envisages just over £5 Million of local Top up
Grant.
27) The Board will be interested to learn that much of this Top up Grant is to add
value to existing schemes, specifically to uplift the schemes to provide greater
energy efficiency as part of the Board’s aim to deliver low/zero carbon housing.
The year four programme contains 379 units specified as low or zero carbon
housing
28) This revised four-year programme formed part of the detailed submission to
MHCLG mentioned in paragraph 4 and officers will feedback on their
discussions with MHCLG at the meeting.
Risk Management
29)The key risks to delivery of individual schemes within the OAHP, are primarily
from delays in planning and tender processes caused by the COVID crisis
together with financial challenges to schemes viability These risks are managed
at district/city level.

30)In addition to these site-specific risks, there are more general risks identified for
the Programme, these are:


That the OAHP is not currently large enough to withstand the anticipated
dropout rate of schemes that typically occurs through the programme.
Experience to date suggests that up to a third of schemes can be
delayed in any one year for a variety of reasons, and the OAHP needs to
have the capacity to allow for such drop out and still deliver to target.
The mitigation for this has been the development of the contingency
programme which can be used to draw in additional units as required.

31)The risks to the OAHP of the anticipated downturn in the economy, slowing
housing completion rates and thence the affordable units developed.
DEAL GOVERNANCE AND FINANCE
30. The focus for Q2 has been to continue balancing the achievement of business
priorities within a virtual environment and progress with the development of
initiatives to strengthen the governance of the Growth Deal programme.
31. Key priorities:
Financial management of the Growth Deal Capacity Fund
 Monthly financial statements produced for the Growth Deal Programme
Board.
 Management and resolution of any transactional queries.
 Regular contact with OCC Finance, the Accountable Body, to review
financial performance.
 Liaison with OCC Finance on the reforecasting of the Capacity Fund to
fund the extension of the Growth Deal programmes.
Business Intelligence
 Review of existing programme reporting process.
 Design and implementation of a new reporting pack of business
intelligence to report on Housing from Infrastructure, Affordable Housing
and Oxfordshire Plan 2050 performance metrics. This new design, aimed
at provision of succinct narrative and visual indicators to show
performance, will be presented to the Growth Deal Programme Board in
October 2020.
Risk Management
 Review of the Strategic RAID Log for the Growth Deal programme,
reporting on Risks, Assumptions, Issues and Dependencies. Key to this
work has been to review the format of the RAID Log with a vision of
providing a high-level summary of the Risks and Issues to the Growth
Deal Programme Board.
 Design and implementation of the new format is to be presented to the
Growth Deal Programme Board in October 2020.
 Feedback will then be incorporated into a final version and be presented
formally on a quarterly basis, or in the event of exception reporting.
 Further work is required to ensure that the actions reported to each risk
and issue are those that will make an impact to the resolution. This work
will be ongoing to ensure that the Strategic RAID Log is flexible in its



design but will be seen, and acted upon, as the critical driver of the
Growth Deal programme.
Work in Q3 will be to refine the actions, secure named owners for each
risk and issue and to encapsulate any risk or issue from the Growth Deal
Lessons Learnt report.

Growth Deal Team
 Continued support provided to the team by programme leads and peers
as we progress with work programmes in a virtual environment.
Adaptations thought to be short-term are now being reviewed to ensure
that they continue to be fit for purpose.
 Q3 will see the regular virtual team meetings progress to a more
workshop format, to enable the time to be used to develop, share and
transfer skills e.g. project management skills, as well as team building
virtual events and for time to talk.
Legal Implications
32)None arising from this report.
Other Implications
33)None arising from this report.
Conclusion
34)This report outlines progress against the agreed Growth Deal year three,
quarter two milestones.
35)The last two quarters of the Deal have seen the partners address both the
historic challenges the Deal has faced since its inception and those challenges
presented by the COVID pandemic
36)The report shows that despite these challenges Oxfordshire is making progress
towards meeting our commitments under the Deal and there are robust
management arrangements, both within each council and across the
partnership to address risks and issues as they arise.
37)The time extensions and grant flexibilities provided by Government to assist us
in securing the Deal are a significant moment for Oxfordshire and ensure that
as we focus upon the delivery of the contract we can do so against a more
realistic timetable and with the ability to ensure that the Deal ‘s utility is
maximised.
38)The report asks the Growth Board to note progress with the Oxfordshire
Housing and Growth Deal and the achievement against the milestones
committed to.
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