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Notes 
OF A MEETING OF THE 

 

Oxfordshire Growth Board Infrastructure 

Advisory Group 
 

HELD ON MONDAY 28 JUNE 2021 AT 2.00 PM 

VIRTUAL MEETING VIA MS TEAMS 
 

 

Present: 
 
Members: Councillors Liz Leffman (Chair), Duncan Enright, Alex Hollingsworth, Lynn Pratt 
and Judy Roberts 
 
Officers: Hannah Battye (Head of Infrastructure Delivery, Oxfordshire County Council), 
John Disley (Infrastructure Strategy and Policy Manager, Oxfordshire County Council), 
Daisy Gladstone (Oxfordshire Growth Board), Melissa Goodacre (Oxfordshire County 
Council), Kevin Jacob (Oxfordshire Growth Board) and Owen Jenkins (Senior Responsible 
Officer, Housing and Growth Deal Infrastructure Programme, Oxfordshire County Council) 
 
 

9 Apologies for absence and notifications of substitutions; 
declarations of interests; Chair's announcements  
 
Apologies for absence were submitted by Councillor Barker, Councillor Haines and Phil 
Southall (Oxfordshire Strategic Transport Forum representative).  
 
There were no declarations of interest. 
 

10 Notes of the previous meeting  
 
The notes of the meeting held on 26 May 2021 were agreed as a correct record. 
 

11 Local Transport and Connectivity Plan - Overview of Program  
 
John Disley, Infrastructure Strategy and Policy Manager, Oxfordshire County Council, 
gave a presentation setting the context for LTCP and drawing attention to some points 
incorporated as a result of the LTCP Vision Consultation. The need to keep the policy 
framework up to date in a fast changing environment was touched on, with reference to 
the Oxfordshire Plan 2050, the Oxfordshire Infrastructure Strategy (OxIS) parts 1 and 2, 
the Oxford-Cambridge Arc Spatial Framework and Local Plan updates. The LTCP will to 
be split into two parts, with the first focussing on overall county wide strategy and modal 
strategies (2021) and the second on area and corridor strategies (2022). 
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There was discussion about the importance of continuing to engage with regional partners 
such as England’s Economic Heartland to identify and promote freight networks to reduce 
the use of unsuitable roads by heavy goods vehicles.  
 
Bridleways and waterways were identified as good examples of how the transport and 
connectivity needs of rural areas of the county differ from more urban environments.  
 
The challenge of moving from strategy to delivery whilst simultaneously moving from a 
modal strategy to an area strategy was discussed. It was agreed that the optimum strategy 
was one which was funded, realistic and deliverable within two to five years, particularly as 
items such as Local Plans are developed under the presumption that infrastructure set out 
in LTCP will have been delivered. It was acknowledged that well developed strategies play 
a vital part in securing funding, but that short-term funding initiatives from HMG could also 
cause priorities to be recentred at short notice. There was a request for greater reference 
to strategy documents such as LTCP when officers gave planning decisions. 
 
There was a discussion about how to make the LTCP more relatable by the development 
of phrases similar to “twenty-minute neighbourhoods” for various LTCP aims. 
 

12 Infrastructure Programme Delivery & Housing update  
 
Owen Jenkins, Senior Responsible Officer, Housing and Growth Deal Infrastructure 
Programme, Oxfordshire County Council, explained that there was no update on housing 
numbers as figures from some districts were outstanding. On the proposed Infrastructure 
Programme changes it was explained that Oxfordshire County Council are the 
accountable body so the changes are subject to their internal governance processes, 
however endorsement is sought from the Infrastructure Advisory Group and the Growth 
Board as a means of promoting collegial working. The Infrastructure Programme is 
regularly updated to account for changes to time and cost, and in order to ensure a 
deliverable programme of completed schemes within the limits of the Deal. Although the 
funding is due to end in March 2023, there is scope to agree extensions to individual 
schemes in consultation with Homes England. Hannah Battye then went through the list of 
proposed changes, noting the current volatile environment for construction materials and 
labour created by Brexit and Covid. 
 
There was discussion about the Loop Farm link road and the need for further assessment 
of the costs and benefits of the scheme before it could be brought forwards. Further 
rebalancing is likely to be due on the ‘Relief to Rowstock’ item and ‘Milton Enterprise 
Bridge’ regarding both time and cost, however these remain part of the Growth Deal 
Infrastructure Programme at present. There is a similar watching brief on ‘Oxpens Bridge’. 
Detailed scrutiny is also taking place on ‘Howes Lane realignment’ as it appears there will 
be a significant shortfall and a potential delay in the associated 6,000 houses coming 
forwards, which could affect the justification for the infrastructure. More detail is expected 
in the autumn. 
 
The Advisory Group agreed to endorse the proposed changes. 
 
 
 
 
 



Infrastructure Advisory Group notes - 28 June 2021  

13 Growth Board Scrutiny Panel Task & Finish Group - Private 
Investment in Public Infrastructure Projects  
 
Kevin Jacob introduced the Task and Finish Group paper, initiated by the Growth Board 
Scrutiny Panel, and the Growth Board’s subsequent recommendations which were noted 
by the Advisory Group. 
 
In response to recommendation 5, the Advisory Group were keen to invite someone to 
speak from the UK Infrastructure Bank when established. 
 
In response to recommendations 3 and 4, John Disley felt that the work done by the Task 
and Finish Group would be beneficial to feed into the OxIS part 2. 
 
It was discussed whether there were opportunities for delivery of LTCP items though 
private infrastructure, and how the model developed by the local Low Carbon Hub could 
be scaled up across the county for larger infrastructure projects. Support was expressed 
for co-operative business models. It was agreed that an opportunity for local authorities to 
share learnings and best practice would be beneficial. 
 

14 Co-option of a representative of the Oxfordshire Strategic 
Transport Forum to the Advisory Group for 2021/2022  
 
The Advisory Group agreed that a member of the Oxfordshire Strategic Transport Forum 
be co-opted as a non-voting member to the Infrastructure Advisory Group for the year 
2021/2022, and that Phil Southall should continue in this role. 
 

15 Dates of future meetings  
 
The dates of future meetings in the Agenda were noted, in particular the rescheduled 
meeting from 31 August to 7 September 2021, which was adjusted to better align with the 
next stage of OxIS. 
 
 
The meeting closed at 3.20 pm 
 
 


