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Notes 

OF A MEETING OF THE 

 

The Future Oxfordshire Partnership 

Infrastructure Advisory Group 

 

HELD ON MONDAY 1 NOVEMBER 2021 AT 2.00 PM 

VIRTUAL MEETING VIA MS TEAMS 
 

 

Present: 
 
Members: Councillor Liz Leffman (Chair), Councillor Pieter-Paul Barker,  
Councillor Duncan Enright, Councillor Alex Hollingsworth, Councillor Lynn Pratt,  
Councillor Judy Roberts and Phil Southall 
 
Officers: Hannah Battye (Head of Infrastructure Delivery, Oxfordshire County Council), 
John Disley (Infrastructure Strategy and Policy Manager, Oxfordshire County Council), 
Kevin Jacob, (Future Oxfordshire Partnership), Archie Martin, (Future Oxfordshire 
Partnership) and Paul Staines, (Interim Head of Programme) 
 
 

16 Apologies for absence and notifications of substitutions; 
declarations of interests; Chair's announcements  
 
Apologies for absence were submitted by Councillor Jeff Haine, West Oxfordshire District 
Council.  
 
There were no declarations of interest or Chair’s announcements. 
 

17 Notes of the previous meeting  
 
The notes of the meeting held on 28 June 2021 were agreed a correct record, subject to 
the correction of minute 12, second paragraph referring homes associated with the Howes 
Lane realignment from 6,000 to 600. 
 

18 England's Economic Heartland Connectivity Studies Update  
 
The Advisory Group was provided with a presentation by Naomi Green, Interim Director, 
England’s Economic Heartland and Abigail Nichols, Project Lead England’s Economic 
Heartland, (EEH) on the development by the EEH of a series of connectivity studies linked 
to travel corridors connecting Oxford with a number of towns and cities within the greater 
Oxfordshire to Cambridgeshire and EEH geography. It was highlighted to the Group that: 
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 EEH was the Sub National Transport Body covering the area from Swindon to 
Cambridgeshire and Northamptonshire to Hertfordshire.  

 EEH’s connectivity studies would play a key role in shaping the regions investment 
priorities going forward. The studies would provide the evidence and insight into 
options for delivering the principles of EEH’s Transport Strategy.  

 The Transport Strategy published in February 2021 set out a plan of action to deliver 
decarbonisation of the transport system, investment in digital infrastructure, 
transformation of public transport, increase investment in local connectivity and to 
continue to meet freight and logistics needs.  

 The target was to achieve decarbonisation by 2050, but the ambition was to achieve 
this by 2040, recognising the scale of the challenge to do so.  

 The connectivity studies being worked on had been prioritised after a rigorous 
selection exercise. Two studies were currently in progress, Oxford - Milton Keynes, 
Peterborough – Northampton - Oxford and a third, Swindon-Didcot-Oxford, was due to 
commence in December 2021. 

 Outcome based objectives and critical success factors for the studies had been 
developed and issues, opportunities, and attractors.  

 Key areas of opportunity identified include: 
o improved active travel integration 
o new and emerging technologies 
o shared transport solutions 
o the opportunity provided by East West Rail 
o digital connectivity  
o linking land use and transport.  

 Governance of the studies would be undertaken through the EEH Strategic Leadership 
Board which included elected representatives of the highway’s authorities within the 
EEH area, (including Oxfordshire County Council) and Growth Boards, (including The 
Future Oxfordshire Partnership). In addition, a steering group would consider and 
guide the studies.  

 A land use model EEHLUM (EEH Land Use Model) was being developed to assess 
the impacts of the short list of interventions against modal share, Gross Value Added, 
(GVA), population and carbon. 

 The outputs of the study were expected to be a corridor plan with a package of 
interventions for inclusion in EEH’s investment pipeline. An Options Appraisal Report 
would be produced alongside the final report which would provide a narrative for the 
package of interventions supported by evidence.  

 Initial outputs on the first two studies were currently due end of December 2021, with 
the final reports being available in Spring 2022, with the agreement of the EEH 
Strategic Transport Leadership Board.  

 
In response to question, it was confirmed to the Group that the EEHLUM model was based 
on land use principles rather a network approach to develop an evidence as part of the 
connectivity studies. Further information could be provided to members in due course via a 
summary.  
 
EEH was working closely with national bodies such as National Highways and the 
Department for Transport, (DFT) on roads such as the A34, but also sharing information 
and working with local partners such as Oxfordshire County Council.  
 
In discussion, various members of the Group referred to concerns which had been 
reflected to them previously by the Oxfordshire Strategic Transport Forum regarding the 
suitability of the assessment models and criteria currently used by National Highways with 
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regard to the development of proposals for the A34. It had been felt that these were now 
overly focussed on improvements for private car use rather than assessment of 
interventions which would support wider transport climate action. There was 
acknowledgement that National Highways was in the position where they had to work to 
assessment models set by the Department for Transport, but it was felt that it remained 
import to seek to influence HM Government practice and policy on the issue. The Group 
was informed by John Disley, Infrastructure Strategy & Policy Manager at Oxfordshire 
County Council that the Local Transport and Connectivity Plan, which was due to go out to 
public consultation, provided a high status, visible example of Oxfordshire’s policies 
towards the objective of reducing journeys by car and encouraging travel by other modes, 
which needed to be factored into the assessment process for transport schemes It was 
hoped this would help influence HM Government to consider refocussing its assessment 
criteria.  
 
Members of the Group also queried and stressed the importance of connectivity between 
different localities and transport hubs such as those associated with East West Railway 
and that felt this should be taken account of as part of the connectivity studies. The Group 
was informed that consideration was being given as part of the work around the 
connectivity studies to issues such as support for active travel modal share.  
 
Members also queried how one of the critical success factors running through the 
connectivity studies, to increase active travel modal share between town and cities might 
be achieved across corridors such as Milton Keynes - Oxford and Peterborough-
Northampton-Oxford, given that much of the current transport infrastructure along these 
corridors was dual carriageway in nature and formed part of the national logistics and 
distribution network. Travel associated with other major town such as Aylesbury also 
impacted on these corridors. The importance of bus mass transport was also highlighted.  
 
At the conclusion of the discussion, the Chair thanked Naomi Green and Abigail Nichols 
for their attendance and the presentation and commented that the Group looked forward to 
seeing the results of the connectivity studies at a suitable point in 2022.  
 
That the presentation be noted. 
 

19 Oxfordshire Housing and Growth Deal Infrastructure Project - Six 
Month Review  
 
The Advisory Group considered a report presented by John McLauchlan and Hannah 
Battye, Heads of Service Infrastructure Programme Officer and Infrastructure Delivery, 
Oxfordshire County Council, which set out proposed changes to the Oxfordshire Housing 
and Growth Deal, (H&GD) Infrastructure Programme following a recent periodic review. It 
was proposed that:  
 
1. That further funding be removed from a scheme currently within the H&GD – the 

A4095 (Howes Lane) re-alignment. 
 
2. re-allocating of this funding, to include a scheme presently outside the H&GD – the 

A34 Lodge Hill interchange. 
 
The Group was informed that the proposed changes followed examination of the current 
cost and programme projections for the Infrastructure schemes within the HGD 
Infrastructure Programme and were designed to ensure that:  
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 the annual Infrastructure spend profile agreed with Homes England as part of the 

agreement (£30m per annum for each of the five years of the H&GD) was met. 

 

 the housing numbers identified as being attributable to the delivery of the Infrastructure 

were maximised. 

 

 the Infrastructure schemes within the programme were deliverable both in terms of:  

 
o their budgets as currently allocated (whether that be solely   

 from H&GD or from multiple funding sources)  
 
o their delivery timescales align with the H&GD (March 2023) 

 
In discussion, the Group carefully considered the recommendations and the various 
potential alternative options detailed in the report, noting that Oxfordshire County Council 
would take a formal decision on the proposed changes as the accountable body for the 
H&GD and also as the delivery body for the infrastructure programme elements of the 
H&GD.  
 
Officers stressed the priority of maximising housing numbers attributable to the delivery of 
infrastructure as a requirement of the H&GD. In the case of A4095 re-alignment scheme, 
the scheme was now not considered to be a scheme which should continue to be funded 
within the strict criteria of the H&GD, as it was not expected to accelerate previously 
forecast numbers of houses. This did not mean that the scheme was not needed or was 
not a highly important infrastructure scheme linked, as it was, to future housing growth in 
Bicester. Officers commented that they would be continuing to work closely with 
colleagues at Cherwell District Council around possible alternative funding solutions 
including the potential of working further with developers. It was also noted that the 
proposed changes would be brought to the attention of the Future Oxfordshire Future 
Oxfordshire Partnership Housing Advisory Group in light of their impact on deliverable 
housing numbers.  
 
Councillor Lynn Pratt expressed her profound disappointment as a representative of 
Cherwell District Council over the proposed removal of the A4095 scheme from the 
programme, whilst acknowledging the requirements of the H&GD, the periodic review, and 
the wider infrastructure programme. She commented that she hoped that should new 
funding become available, the scheme would be considered favourably as appropriate.  
 
It was noted that reallocating the funding to the A34 Lodge Hill slip road scheme would 
add an additional net 200 houses to those included in the original H&GD period, a total of 
350. 
 
The Chair commented that the need to make the most effective use of resources within the 
H&GD was accepted, but that that this could led to difficult choices. Every effort would 
continue to be made to find the best way forward in respect of the A4095 scheme.  
 
The Group noted the report and proposed recommendations. 
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20 Oxfordshire Infrastructure Strategy Update  
 
The Advisory Group was provided with an updated on the progress of the Oxfordshire 
Infrastructure Strategy Stage One report, (OxIS), by Paul Staines, Interim Head of 
Programme, Oxfordshire Housing and Growth Deal Team. It was noted that as a 
consequence of the recent public consultation on the draft OxIS, a number of potential 
additional infrastructure projects had been submitted and it was considered appropriate 
and prudent for the OxIS consultants engaged to support the development of the Strategy 
to undertake further evaluation of the schemes prior to the finalisation of the OxIS Stage 
One report. The short delay to the next Future Oxfordshire Partnership meeting cycle 
would also allow for further consideration of any implications from the recently agreed Bus 
Service Improvement Plan.  
 
Although there would be a cost implication of approximately £7k arising from the additional 
work, the project would remain within its overall budget and it was felt the expenditure 
represented good value for money in the context of delivering the best and most robust 
strategy possible. It was confirmed to the Group that the delay to the publication of the 
OxIS Stage One report to January 2022 would not impact on the timeline for the 
development of the Oxfordshire Plan 2050 or indeed, the programme for the completion of 
the OxIS Stage Two report.  
 
The Group noted the update.   
 

21 The Oxfordshire Bus Service Improvement Plan - role of IAG / FOP 
in providing a framework for success  
 
The Advisory Group held a discussion about the development of a future item to the 
Future Oxfordshire Partnership linked to strategic transport. Phil Southall, as member of 
the Group and Chair of the Oxfordshire Strategic Transport Forum, (OSTF) introduced the 
item and set out the role of the OSTF as a countywide body including representatives from 
a range of transport providers, local authorities including Oxfordshire County Council, 
National Highways and freight transport representatives and the linkages that existed 
between its work and that of the Advisory Group and Future Oxfordshire Partnership as a 
whole.  
 
Members of the Group were referred to the recently published Bus Service Improvement 
Plan, (BSIP) agreed by Oxfordshire County Council. It was suggested that the BSIP, which 
outlined how the county council and local bus operators would seek to achieve the 
outcomes of the National Bus Strategy to build back bus usage to pre-pandemic levels and 
increase the modal share of bus travel and the actions arising from it, could provide a 
starting point in considering potential future strategic transport issues that there could be 
value in the OSTF and Advisory Group on working collaboratively. Further information on 
how to take this forward could be brought to the next meeting.  
 
The Chair asked that an item around the issues discussed be further developed and 
brought back to the next Group meeting. It was agreed that copies of the BSIP would be 
circulated to the members of the Advisory Group for information. 
 

22 Introduction to the UK Infrastructure Bank  
 
The Advisory Group further discussed the possibility of a future agenda item relating to the 
establishment of the United Kingdom Infrastructure Bank, (UKIB), following the previous 
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consideration of the Future Oxfordshire Partnership Scrutiny Panel report on private 
investment in public infrastructure projects.    
 
In discussion, it was felt that further work was required to understand what the context and 
impact of the establishment of UKIB might be and whether any emerging opportunities 
existed in terms of infrastructure funding within Oxfordshire.   
 
It was agreed that Officers would prepare a briefing note on the UKIB for a future meeting 
in early 2022.   
 

23 Dates of future meetings and draft work programme  
 
The Advisory Group considered the dates of future meetings and its indicative work 
programme. It was noted that as agreed previously in the meeting, items would be added 
to the work programme relating to the Oxfordshire’s strategic transport needs and the 
UKIB.  
 
It was agreed to reschedule the proposed 25 April date to a date in March.  
 
In discussion of the work programme, various members commented that they felt there 
would be value in a further joint working group or joint meeting with the members of the 
Oxfordshire Plan 2050 Advisory Group, and potentially also the Housing Advisory Group, 
to discuss the infrastructure and housing elements of the Plan as it progressed towards 
the Regulation 19 milestone. Officers advised that the optimal time for such a meeting 
would follow on from the development of the Plan spatial options. It was felt that this would 
not be before spring and officers agreed to look into the precise timing.  
 
Finally, it was suggested that the Connecting Oxford Project was another potential item for 
2022. 
 
 
The meeting closed at 3.55 pm 
 
 

 
 


