GREEN TRAVEL PLAN - PHASE 1 IMPLIMENTATION PROGRAMME

	Neek	١	1	2	3	4	5	6	7	8	3 9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Executive approval of new GTP											H	. Lau	nch \	Week												<u> </u>
Set-Up GTP Web Site		\mathbb{T}	-									-														<u> </u>
																										<u> </u>
Subsidised Bus Travel																										
Oxford - Abingdon Business Travel	el																									<u> </u>
Free Cycle Loans		╢	-																							
		╢																								
Increase Cycle Milage Allowance																										
Provide Secure Cycle Parking			_																							<u> </u>
Provide Staff Lockers		╢	_							<u> </u>																
		╢	+																							<u> </u>
Promote Use of Council Bycycle																										
Managing Business journeys Car Share Club			\rightarrow																							<u> </u>
		╢																								