

Local Development Framework: Revised Key Milestones

Core Strategy (Current dates given in brackets)	Proposed dates
Participation on additional preferred options	December 2009 – January 2010
Publish submission document (Jan 2010)	June 2010
Submission to Secretary of State (May 2010)	October 2010
Pre hearing meeting (July 2010)	December 2011
Hearing sessions (Oct 2010)	February - March 2011
Inspector's report published (Jan 2011)	June 2011
Adoption (March 2011)	August 2011

Managing Development document (Current dates given in brackets)	Proposed dates
Public participation (Jan-Feb 2010)	January – February 2012
Publish submission document (June 2011)	June 2012
Submission to Secretary of State (October 2011)	October 2012
Pre hearing Meeting (December 2011)	December 2012
Hearing sessions (February 2012)	February 2013
Inspector's report published (June 2012)	June 2013
Adoption (August 2012)	August 2013

Appendix 4 (cont)

Didcot Area Action Plan	Proposed dates
Commission consultants	September 2010
Public participation	January – February 2011
Publish submission document	September 2011
Submission to Secretary of State	December 2011
Pre hearing Meeting	February 2012
Hearing sessions	May 2012
Inspector's report published	September 2012
Adoption	December 2012