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Vale of White Horse District Council

Climate Action Plan and Climate Action Fund Timelines Version 2

01/09/2021 11/02/2022
01/10/2021 01/11/2021 01/12/2021 01/01/2022 01/02/2022

01/09/2021 11/02/2022
01/10/2021 01/11/2021 01/12/2021 01/01/2022 01/02/2022

01/09/2021 11/02/2022
01/10/2021 01/11/2021 01/12/2021 01/01/2022 01/02/2022

24/09/2021 - 16/11/2021

Drafting and review of Plan

24/09/2021 - 16/11/2021

Drafting and review of Plan

24/11/2021 - 09/12/2021

Final draft 

24/11/2021 - 09/12/2021

Final draft 

17/12/2021 - 26/01/2022

Amendments to Plan 

17/12/2021 - 26/01/2022

Amendments to Plan 
07/02/2022 - 10/02/2022

Final amendments 

07/02/2022 - 10/02/2022

Final amendments 

10/01/2022

CEAC 
meeting 

10/01/2022

CEAC 
meeting 

07/01/2022

Cabinet 
Briefing

07/01/2022

Cabinet 
Briefing

04/01/2022

Publication of 
CEAC papers

04/01/2022

Publication of 
CEAC papers

04/02/2022

Cabinet 

04/02/2022

Cabinet 

10/12/2021

Submission of 
documents 

to SMT

10/12/2021

Submission of 
documents 

to SMT

15/12/2021

SMT

15/12/2021

SMT

08/09/2021 - 05/11/2021

Consultation and engagement 
with Heads of Service 

 

08/09/2021 - 05/11/2021

Consultation and engagement 
with Heads of Service 

 

11/02/2022

Plan 
implemented 
and promoted

11/02/2022

Plan 
implemented 
and promoted

08/12/2021

CEEAC/Cabinet 
Lead 

Member informal 
drop in session 

08/12/2021

CEEAC/Cabinet 
Lead 

Member informal 
drop in session 

17/11/2021 - 23/11/2021

Member engagement
 (Cabinet Lead 

+ two nominated)
Virtual circulation to CEEAC

17/11/2021 - 23/11/2021

Member engagement
 (Cabinet Lead 

+ two nominated)
Virtual circulation to CEEAC

19/10/2021 - 01/12/2021

Plan design stage

19/10/2021 - 01/12/2021

Plan design stage

27/01/2022

Publication of 
Cabinet papers

27/01/2022

Publication of 
Cabinet papers
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01/09/2021 04/02/2022
01/10/202101/10/2021 01/11/202101/11/2021 01/12/202101/12/2021 01/01/202201/01/2022 01/02/202201/02/2022

07/02/2022 20/05/2022
01/03/202201/03/2022 01/04/202201/04/2022 01/05/202201/05/2022

04/01/2022

Publication of 
CEAC papers

04/01/2022

Publication of 
CEAC papers

27/01/2022

Publication of 
Cabinet papers

27/01/2022

Publication of 
Cabinet papers

10/01/2022

CEAC 
meeting 

10/01/2022

CEAC 
meeting 

10/12/2021

Submission of 
documents 

to SMT

10/12/2021

Submission of 
documents 

to SMT

09/09/2021 - 26/11/2021

Drafting of Fund policy, guidance and criteria

09/09/2021 - 26/11/2021

Drafting of Fund policy, guidance and criteria

07/01/2022

Cabinet 
Briefing

07/01/2022

Cabinet 
Briefing

15/12/2021

SMT

15/12/2021

SMT
29/11/2021 - 03/12/2021

Cabinet Leads 
Member engagement

29/11/2021 - 03/12/2021

Cabinet Leads 
Member engagement

04/02/2022

Cabinet 

04/02/2022

Cabinet 

06/12/2021 - 09/12/2021

Final draft 

06/12/2021 - 09/12/2021

Final draft 

17/12/2021 - 26/01/2022

Amendments to Plan 

17/12/2021 - 26/01/2022

Amendments to Plan 

07/02/2022 - 11/02/2022

Final amendments 
to Fund documents

 

07/02/2022 - 11/02/2022

Final amendments 
to Fund documents

 

07/02/2022 - 25/02/2022

Application build/test 

07/02/2022 - 25/02/2022

Application build/test 

28/02/2022 - 08/04/2022

Launch and opening of Fund (close 08/04/2022)

28/02/2022 - 08/04/2022

Launch and opening of Fund (close 08/04/2022)

11/04/2022 - 29/04/2022

Evaluation of applications

11/04/2022 - 29/04/2022

Evaluation of applications

02/05/2022 - 13/05/2022

Decision making 
and approval

02/05/2022 - 13/05/2022

Decision making 
and approval

16/05/2022 - 20/05/2022

Awarding of funds

16/05/2022 - 20/05/2022

Awarding of funds
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